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MEMORANDUM
To: CMAQ Project Selection Committee
From: CMAP Staff
Date: June 18, 2015
Re: CMAAQ Transit Project Expenditure Updates — Thru March 30, 2015

Staff conducted the Quarterly Transit Project Expenditure Update. This effort is intended to track
transit project expenditures after each project has been obligated. Of the 40 transit projects reported
on this quarter, 7 are complete, but not closed out. 9 projects have not expended any CMAQ funds
yet. The table below summarizes the agencies’ responses and provides federal dollars expended,
unexpended balances, and the percent of obligated CMAQ funds expended on each agency’s
projects (excluding closed projects) to show the degree to which active projects are yet to be

undertaken.
Agency RTA CTA Metra Pace CcDOT Totals
Active Projects 7 8 11 6 8 40
Projects added to the
quarterly 1 3 4
New "close outs" 0 0 0 0 0 0
Completed projects (but
not closed) 1 1 2 1 2 7
Active Projects with no
expenditures 0 2 7 0 0 9
Combined % expended
on active projects 9.27% 45.82% 16.01% 67.16% 52.15% 41.97%
Federal Dollars
expended on active
projects 4,188,731 | 15,457,345 | 4,969,852 | 19,962,499 | 66,301,068 | 110,879,495
Remaining Balance on
Active Projects (Federal
Dollars) 40,983,453 | 15,678,580 | 26,078,148 | 9,763,229 | 60,823,932 | 153,327,342
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